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Project Name: BERRYESSA PUMP STATION CITY COUNCIL APPROVAL

Project No: 8138 DATE: October 18, 2005

AMENDMENT No 1 TO AGREEMENT
FOR CONSULTATION AND OTHER SERVICES

——

This Amendment Is entered into this 18" day of October 2005, by and
between the City of Milpitas, a municipal corporation of the State of California
(hereafter referred to as "CITY") and Olivia Chen Consultants, (hereafter referred
to as "CONSULTANT").

RECITALS

WHEREAS, the parties entered into an Agreement for professional services
on September 7, 2004 for The Berryessa Pump Station Improvement Project.

WHEREAS, the parties desire to amend the Agreement to allow the
CONSULTANT to provide additional professional services necessary to
complete the project.

NOW THEREFORE, in consideration of the mutual covenants and
conditions herein contained, the parties agree to amend the Agreement as
follows:

1. The first sentence in Section 1.1, entitled “Term of Services" is amended to
read:

The term of this Agreement shall begin on the date first noted above
and shall end on December 31,2006 ......

2. Section 1, entitled “Services" is amended by adding Exhibit "AM-A1",
entitled “Scope of repackage", which are attached hereto and incorporated
by reference hersin.

3. Section 2, entitled "Compensation" is amended to add Exhibit "AM-B1”,
entitled “Fee compensation for the repackage”, which is attached hereto
and incorporated by reference herein. Section 2, is further amended by
adding the following to the end of the Section:

The additional compensation for the repackage, set forth in Exhibit

“AM-B1" is a "LLump sum" task amounts. The total maximum amount
of compensation based on this task “Repackage” shall be $51,000.00.

4, All other provisions of the Agreement shall remain in full force and effect.
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This Amendment is executed as of the date written above.

APPROVED BY:

CITY OF MILPITAS Olivia Chen Consultants

Greg Armendariz, City Engineer as to content Olivia L. Chen, Principal

Charles Lawson, City Managetr

City Attorney as to Form

MILPITAS REDEVELOPMENT AGENCY

-~

Charles Lawson, Executive Director

ATTESTED BY:

Mary Lavelle, City Clerk
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EXHIBIT AM-A1
“Scope of repackage”

Evaluation of Additional Improvement Options

1.1
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Evaluate additional main and jockey pump improvement
alternatives

Relocation of mechanical equipment
Changes to pond aerator controls
Changes to fuel piping system

Patching and sealing of pump station floor
Replacement of handrails

Preparation of Pre-Purchase Package
New cathodic protection system

Redesign of Jockey Pump

2.1

2.1
2.1
2.1

2.2

Preliminary (30%) Design: OCC will develop a preliminary
design for the jockey pump that will allow initial operation at
3,000 gpm against a total head of 25 feet and future
operation at 5,000 gpm against a total head of 38 feet. The
electric motor driving the pump will be designed to allow two
settings, rather than the previously considered variable speed
drive. The following subtasks are anticipated to complete this
work:

.a Development of conceptual design;
.b Review of conceptual level electrical/control requirements;
.c Preparation of brief email summarizing equipment selection

and including schematic layouts of pump, motor, supports,
and electrical/ control panel(s);

Sixty Percent (60%) Design: Based on design reviewed and
approved by the City, OCC will develop plan and section
drawings, electrical single line diagrams, and controls logic.
The foilowing subtasks are anticipated to complete this work:

2.2.a Preparation of new pump/motor layout and section;

2.2.b Preparation of electrical/controls drawing(s);

2.2.c Development of preliminary specifications for new

equipment; "
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2.2.d Submittal of 60% drawings and preliminary specifications
for new equipment to City;

2.2.e Review meeting with the City to discuss 60% design.

2.3 Ninety-five Percent (95%) Design: OCC will incorporate City
comments into the project’s drawings and specifications and
develop installation details. The following subtasks are
anticipated to complete this work:

2.3.a Preparation of written response to City comments on 60%
design;

2.3.b Incorporation of drawings and new equipment
specifications into project in accordance with City
comments;

2.3.c Development of installation details;
2.3.d Submittal of 95% drawings and specifications to City;

2.3.e Review meeting with the City to discuss 95% design;
approved design incorporating City comments will be
merged into 100% design drawings and specifications
package under Task 3.

Task 3. Design of Secondary Containment and Leak Detection System for Fuel Pipes

3.1 Preliminary (30%) Design: OCC will develop a preliminary
design for the secondary containment and leak detection
system for fuel pipes between the diesel engines and the day
tank. The fuel piping from the day tank to the fuel storage
tank is not included in this work, nor is the piping from the
secondary containment to the fuel storage tank. The following
subtasks are anticipated to complete this work:

3.1.a Development of conceptual design;
3.1.b Review of electrical/control requirements;
3.1.c Conference call with the City to discuss preliminary design.
3.2  Sixty Percent (60%) Design: Based on design reviewed and
approved by the City, OCC will develop plan and section

drawings, electrical single line diagrams, and controls logic.
The following subtasks are anticipated to complete this work:

3.2.a Preparation of piping and leak detection system layout and
section;

3.2.b Preparation of electrical/controls drawing(s);

3.2.c Development of preliminary specifications for new
equipment;

3.2.d Submittal of 60% drawings and specifications to City;
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3.2.e Conference call with the City to discuss 60% design.

3.3

Ninety-five Percent (95%) Design: OCC will incorporate City
comments into drawings and specifications and develop
installation details. The following subtasks are anticipated to
complete this work:

3.3.a Preparation of written response to City comments on 60%

design;

3.3.b Revision of drawings and specifications in accordance with

City comments;

3.3.c Development of installation details;

3.3.d Submittal of 95% drawings and new equipment

“ specifications to City;

3.3.e Review meeting with the City to discuss 95% design;
3.3.f Preparation of written response to City comments on 95%

design; approved design incorporating City comments will
be merged into 100% design drawings and specifications
package under Task 3.

Task 4. Revisions to 100% Design Packages

4.1

4.1
4.1
4.1
4.1

4.1

Pre-Purchase Package Revisions: The City has indicated that
it intends to pre-purchase the primary mechanical equipment
and prepare separate bid documents for the construction and
installation work. OCC will revise the previous Pre-Purchase

Package by completing the following subtasks:

.a Revision of Figures 1 and 2;

.b Revision of Bid Sheet;

.c Revision of Notice Inviting to Bids;

.d Revision of Section E-26 of the Technical Provisions

- Revise “Equipment” section to make pump, engine, and
right angle drive supports the responsibility of
equipment supplier;

- Revise “Equipment” section to remove variable speed
drives;

- Revise “Quality Assurance” section to update
Acceptance Testing requirements.

.e Revision of Section E-27 of the Technical Provisions

- Revise “Equipment” section to make pump/motor
supports the responsibility of equipment supplier;

- Revise “Equipment” section to change pump and motor
specifications, include initial and future pump operation;
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Revise “Quality Assurance” section to update
Acceptance Testing requirements.

4.1.f Submittal of revised Figures and specifications to City, in
draft form;

4.1.g Incorporation of City comments to Figures and
specifications;

4.1.h Submittal of final pre-purchase package (Figures 1 and 2,
Bid Sheet, Notice inviting to Bids, Sections E026 and E-27)
in electronic format (PDF, DWG, DOC files).

4.2 Construction/Installiation Package Revisions: OCC will revise
100% drawings and specifications by completing the following
subtasks:

4.2.a Revision of contract drawings

C2 (Site Demolition Plan): Revise fuel leak detection
notes;

C4 (Site Improvements Plan): Revise fuel system,
equipment supports notes; incorporate new jockey pump
design;

C5 (Site Improvement Sections): Revise pump and
engine supports notes; incorporate jockey pump section;
New Sheet: Fuel piping secondary containment, leak
detection plan, profile, details;

Electrical drawings: incorporate new jockey pump, leak
detection system details.

As-needed to provide clarity

4.2.b Revision of Specifications

-

Notice [nviting Bids: Revise demolition and improvement
tasks, meeting and submittal dates;

Technical Provisions: Revise demolition section; revise
pump installation details to make consistent with Pre-
Purchase Package wording; add fuel leak detection
system and double containment.

4.2.c Submittal of draft construction/installation package
(drawings, specifications) in electronic format (PDF, DWG,
DOC files).

4.2.d Incorporation of City comments to drawings and
specifications

4.2.e Submittal of final construction/installation package
(drawings, specifications) in electronic format (PDF, DWG,
DOC files).
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Task 5. Additional Bid Support
5.1  Attend pre-bid meeting for pre-purchase contract
5.2  Answer contractor questions on pre-purchase package
5.8 Answer contractor questions on construction/installation
package
Task 6. Additional Construction Support
OCC will provide additional construction services associated with the
equipment designed under Tasks 2 and 3.
6.1 Field visits
6.2 Response to queries
6.3 Record Drawings
6.4 O&M Manuals

Task 7. As-Needed Consulting Services

OCC will provide additional consulting services as required. These services
shall be provided as-needed on a time and materials basis. Miscellaneous
services may include additional meetings, evaluation of additional
alternatives, or changes to drawings and specifications not included in
above tasks.
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EXHIBIT AM-B1
“Fee compensation for the repackage”

Task 1

Evaluation of Additional Improvement Options $12,360.00
Task 2

Jockey Pump Redesign $10,393.00
Task 3

Fuel and Leak Detection System $ 7,068.00
Task 4

Revise Contract Documents $10,780.00
Task 5

Additional Bid Support $ 2,070.00
Task 6

Additional Construction Support $ 2,820.00
Task 7

Additional Services Allowance $ 5,509.00
Total $51,000.00

ADDITIONAL SERVICES ALLOWANCE: requires advance approval by the City in
writing and activities will be charged on a Time and Materials bases with no
markups.



